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1 Scope

This Examination procedure is applicable for performance of FAT at the time of delivery
inspection of electrical equipments.

2 Objective
Based on the test plan the Supplier/Manufacturer shall verify

a) the equipments performance

b) function and design to be sure that the components and equipments meet specified
requirements

c) user documentation

3 Method

3.1 Prerequisites
The Manufacturer is responsible for creating an agenda.

The Manufacturer is responsible for creating test procedures and communicate them at least
2 weeks before FAT for the Purchaser’s approval.

During the FAT it shall be possible for the Purchaser to make own tests and verifications.
The Manufacturer is responsible for premises, test equipment and test documentation.

Before FAT, the equipment shall be set up and a complete inspection with respect of function and
performance according to agreed configurations shall have been performed. The test shall be
documented and available for the Purchaser.

The Manufacturer is responsible to ensure that test staff is present.

When the documentation has been approved it shall be locked and shall not be changed without
the process being backed up to the stage when development of the documentation had still not
been completed. It will therefore be necessary to carry out a reverification and handling in
accordance with the Manufacturers principles for documentation control.

Delivery inspection according to KBE EP-191 shall be performed before the FAT starts.

Approved by: TBE-Group



Beteckning / Document Utgava/ Issue Datum / Date Sida / Page

KBE EP-192 2 (E) 2013-08-20 2 (3)

3.2 Performance

Parts of the complete test shall be repeated according to the approved FAT procedure and
demonstrated to the Purchaser.

The fact that the Purchaser may have taken part in the FAT or other inspections, does not relieve
the Manufacturer from his contractual commitments and responsibilities for the products quality.

4 Acceptance Criteria

Non-conformities with respect to the current requirements meant for FAT shall be documented in
a non-conformity report and presented to the Purchaser. The Purchaser shall perform a judgment
for every non-conformity and come to a decision if the test has to abort or continue. It must be
described in the report if the non-conformity shall be corrected before delivery can take place.
Check that:

— FAT for the equipment was carried out successfully

— Non-conformities has been documented and taken care of by the Supplier/Manufacturer or has
been accepted by the Purchaser

— The result from performed FAT has been documented

5 Documentation

The Supplier/Manufacturer shall create a report of preformed FAT. The report shall as a minimum
include the following:

e Inspected item (System, software etc.)
Product, designation or other identification shall be stated, as well the Purchasers order number.

e Examination procedure

Reference to test programs with checklists if any. Tools and measuring instruments used shall be
identified.

e Result
It shall be evident that the item has met the requirements laid down.

e Open items and non-conformities

Open items shall be identified and listed. It shall be described, how, when and by whom the open
items shall be closed in a non-conformity report

e The Supplier/Manufacturer and the Purchaser Representatives
Date and signatures by the examination team of the performed FAT.
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e Approval

The document shall have been examined and approved according to the Manufacture internal
QA/QC - instructions and by the department responsible for quality. The report shall be signed by
the Manufacture and by the Purchaser if FAT carried out successfully

Other requirements according to documentation are specified in TBE 100 and KBE 100.
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